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Angora Creek Fire – June 2007



Angora Fire Debris Removal 

• ANGORA FIRE Burned
– 3,100 Acres

– 257 Homes

– 75 Out Buildings

• Governor’s Proclamation 6/25/07

• Executive Order issued 6/27/07
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• Key Agencies Involved
– Governor’s Office

– CA OES - El Dorado County

– CIWMB - TRPA

– Cal Fire - STPUD

– CCC - Lahotan Water Board

– CHP - Cal EPA
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• Cleanup Activities
– Federal & Public land Tree Removal
– Utilities Reestablished
– Hazardous Material Removal
– Identifying the Threats
– Structural Debris Removal
– Tree Removal
– Erosion Control
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• Structural Debris Removal
– Clearing burned building location from all

• Ash

• Remaining structure (chimney, etc.)

• Cars

• White Goods (refrigerator, etc.)

• Foundation

• Hazardous materials (tank, etc.)

• Contaminated dirt

– CIWMB contracted for this activity
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Angora Fire Debris Removal 

• Debris Removal as 8/24/07
– 257 Burned homes

– 257 Home registered for removal

– 257 Home cleared

– 59,454 tons of debris removed
• 10 tons of metal recycled

• 90 tons of concrete recycled
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• Tree Removal Activity
– Sierra Pacific Industries

– $100,000 contract for exceptional cost only

– Started 8/31/07

– Anticipated Completions date 9/30/07

– Public Right-of-way & Private Property 
Removal

– County contracted for this activity
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• Erosion Control
– Anticipated Completion Date 

10/15/07

– Only for site that were cleared under 
structural debris removal by CIWMB

– County to contract for this activity
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• Reconstruction
– Recording the building footprint 

prior to debris removal

– Started 07/20/07

– Expedited permit process

– Extension of construction season
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Debris Management Contact Information

Michael Sabbaghian
916.845.8265
Michael.Sabbaghian@oes.ca.gov

Or
Melinda Stehr
916.845.8274
Melinda.Stehr@oes.ca.gov
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